



**GOVERNMENT OF ANDHRA PRADESH**  
**ABSTRACT**

ANIMAL HUSBANDRY DEPARTMENT – Project proposal for “Modernization of Animal Vaccine Production and Disease Diagnostic Units in Andhra Pradesh” – Fourth revised administrative approval with a total outlay of Rs.2410.92 lakhs – Accorded – Entrustment of Project work of Standardization of Biological Products Unit, Rajendrangar, Hyderabad to the School of Planning & Architecture, Jawaharlal Nehru Architecture & Fine Arts University, Hyderabad to be executed on turnkey basis – Orders – Issued.

---

ANIMAL HUSBANDRY, DAIRY DEVELOPMENT & FISHERIES (AH.III) DEPARTMENT

G.O. Ms. No. 66

Dated 7<sup>th</sup> September, 2009.  
Read the following:

1. G.O.Ms.No.42, A.H.D.D. & F. (AH.III) Department, dt. 17.8.2005.
2. G.O.Ms.No.98, A.H.D.D. & F. (AH.III) Department, dt. 5.12.2006.
3. G.O.Ms.No.7, A.H.D.D. & F. (AH.III) Department, dt. 5.2.2008.
4. G.O.Ms.No.46, A.H.D.D. & F. (AH.III) Department, dt. 12.6.2008.
5. From the Principal, School of Planning & Architecture, Jawaharlal Nehru Architecture & Fine Arts University (SPA/JNAFAU), Hyderabad Letter No.SPA/JNAFAU/SDBP/09-10, dated 21.8.2009 and 24.8.2009 addressed to the Deputy Director (AH), SDBP, Rajendrangar.
6. From the Director of Animal Husbandry, letter No.8848/FII/F6/2004, dated 27.8.2009.

<>o<>

**ORDER:**

The Director of Animal Husbandry in the letter sixth read above has reported that in the G.O. first read above, Government have accorded administrative sanction for the Project titled “Modernization of Animal Vaccine Production Units and Disease Diagnostic Laboratories in Andhra Pradesh” with financial assistance from NABARD under RIDF-X with an outlay of Rs.1155.09 lakhs which includes a loan of Rs.1019.12 lakhs sanctioned by NABARD and Rs.135.97 lakhs as the contribution of the State Government. Government has accorded permission to hand over the said project to Andhra Pradesh State Agro Industries Development Corporation Limited (APAGROS) for execution of the Project on turnkey basis, since the Animal Husbandry Department do not have proper technical know how to handle such Projects. While submitting Detailed Project Report to NABARD for sanction of the Project, conservative estimates were furnished based on the recommendations of the local consultants in the related field. In order to comply certain additions/modifications suggested by Government of India officials and Drug Authorities as per the provisions of Schedule M under Drugs and Cosmetics Act, 1942, G.M.P. standards and due to escalation in estimated cost, the entire project cost (total 6 Projects) was revised from Rs.1155.09 lakhs to Rs.2259.28 lakhs in the G.Os. second to fourth read above. All the works of the other 5 Projects have been completed except the project of “Standardization of Biological Products Unit, Rajendranagar, Hyderabad”.

2. The Director of Animal Husbandry has further reported that after undertaking an MoU during the month of February, 2008, the Andhra Pradesh State Agro Industries Development Corporation Limited, Hyderabad sat over the Project for a long time without any progress and finally they have informed that they do not have due expertise in the field to take up the Project and returned the entire amount already deposited by the Animal Husbandry Department with them in the month of May, 2008. In order to complete the project, the Animal Husbandry Department have approached the School of Planning & Architecture, Jawaharlal Nehru Architecture & Fine Arts University, Hyderabad to take up the project. The Vice Chancellor and Principal of the University with a Team of Consultants have visited the site, studied the entire Project Report and informed that they are ready to take up the Project provided certain changes in the civil structure, clean room facilities and state of art building automation are made to the already approved project estimates to conform to schedule M and GMP/GLP standards. Accordingly, the Animal Husbandry Department has revised the estimates from Rs.273.03 lakhs to Rs.424.67 lakhs and the additional amount of Rs.151.64 lakhs due to revision is proposed to be met by adjusting the funds already allocated to the Department in B.E. 2009-10 under N.S.P. and further installment of funds to be released under “Assistance to states for Control of Animal Diseases (ASCAD” and RKVY Centrally Sponsored Schemes of Government of India, without additional financial burden to the State Government. It is opined by many Scientists that if the project is completed as per the above estimates, it will become one of the best Vaccine Testing Centers in the country in Government sector. Such modernization will not only facilitate to go in for testing of additional production of vaccine for consumption within Andhra Pradesh but also enable the State to supply to the neighbouring States on cost basis.

P.T.O.

3. In view of the above and in order to comply with the regulations of Drug Control Authorities and recommendations of the Scientists of Indian Veterinary Research Institute, the Director of Animal Husbandry has requested the Government to accord revise administrative approval with a total outlay of Rs.2410.92 lakhs to the project "Modernization of Animal Vaccine Production Units and Disease Diagnostic Laboratories in Andhra Pradesh" immediately to complete the project work and to bring the other linked projects already modernized into best use. He has also requested for permission to hand over the project work of Standardization of Biological Products Unit, Rajendranagar, Hyderabad to the School of Planning & Architecture, Jawaharlal Nehru Architecture & Fine Arts University, Hyderabad to be executed on turnkey basis. The item-wise revised outlays of the total Project under RIDF-X are as follows:

(Rs. in lakhs)

Sl. No.	Item	Admn. Approval Accorded in GO MS No.42 dt. 17.8.2005	First revised Admn. Approval Accorded in GO MS No.98 dt. 5.12..2006	Second revised Admn. Approval Accorded in GO MS No.7 dt. 5.2.2008	Third revised Admn. Approval Accorded in GO Ms No.46, dt. 12.6.2008	Fourth revised Admn. Approval now proposed	Difference amount between 3 <sup>rd</sup> admn. Approval and 4 <sup>th</sup> revised admn. Approval now issued
1.	V.B.R.I., Hyderabad	395.90	1137.66	1137.66	1283.70	1283.70	0
2.	V.B.R.I., Samarlakot	522.59	522.59	522.59	522.59	522.59	0
3.	Standardization Division, Biological Products, Rajendranagar.	56.64	56.64	273.03	273.03	424.67	151.64
4.	Vaccine Testing Unit, Kakinada	67.76	67.76	67.76	67.76	67.76	0
5.	Animal Health Centers, Cold Chain facilities	53.68	53.68	53.68	53.68	53.68	0
6.	Divisional Officer (Cold Chain) facilities	58.52	58.52	58.52	58.52	58.52	0
	<b>Total</b>	<b>1155.09</b>	<b>1896.85</b>	<b>2113.24</b>	<b>2259.28</b>	<b>2410.92</b>	<b>151.64</b>

4. In the circumstances reported by the Director of Animal Husbandry and after careful examination of the matter, Government hereby accord fourth revised administrative approval for a total amount of Rs.2410.92 lakhs for the project "Modernization of Animal Vaccine Production Units and Disease Diagnostic Laboratories in the Andhra Pradesh", subject to the condition that the additional expenditure of Rs.151.64 lakhs shall be met from out of the funds already allocated to the Department in B.E. 2009-10 under Normal State Plan and further installments to be released by the Government of India under Assistance to States for Control of Animal Diseases (ASCAD)/ RKVY and no funds will be sanctioned for the said purpose either by the Government or by NABARD.

5. The Director of Animal Husbandry is also permitted to hand over the Project work of Standardization of Biological Products Unit, Rajendranagar, Hyderabad to the School of Planning & Architecture, Jawaharlal Nehru Architecture & Fine Arts University, Hyderabad to be executed on turnkey basis.

6. The Director of Animal Husbandry is informed that this will be the final revision and no proposal for further revision of estimates will be entertained by the Government.

7. This order issues with the concurrence of Finance (BG.II) Department vide their U.O.No.481/BG.II/2009, dated 29.8.2009.

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)**

**Dr. PRIYADARSHI DASH,**  
**Special Chief Secretary to Government.**

To  
The Director of Animal Husbandry, A.P. Hyderabad  
**Copy to**  
The Accountant General, A.P. Hyderabad  
The Director of Treasures and Accounts, A.P Hyderabad  
The Finance (BG.II) Department  
The Pay & Accounts Officer, Hyderabad  
The P.S to Special Chief Secretary to Government  
SF/SC

**// FORWARDED :: BY ORDER //**

**SECTION OFFICER**